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OVERVIEW OF RTO WEST STAGE 2 DEVELOPMENT PROCESS MONTHLY MILESTONES 
 
 
  

 
JANUARY  
 
General  
1/30  Develop and Refine Work Plan and Process 
for Stage 2   
 
Market Design Content Area  
1/31  Develop Initial Written Materials for Content 
Groups to Use 
1/31  Preparatory Work for FTR Allocation 
 
Pricing Content Area  
1/31  Develop Initial Written Materials for Content 
Groups to Use 
 
Interfaces Content Area  
1/9 - 1/30  Work Through Issues and Decide 
Whether BC Hydro Will Participate as a Filing 
Utility   
1/12 (Ongoing)  WIO/WMIC Seams Work  
 
Tariff Structure/Contractual Framework Content 
Area 
1/24(ish?)  Analyze and React to FERC Order on 
Governance 
1/31  Written Description of RTO Service and Draft 
of Filing Letter Request to FERC   
 

 
FEBRUARY 
 
General 
2/1 - 2/28  Begin Content Group Meetings and Convene 
RRG as Necessary (Ongoing)  
 
Market Design Content Area 
2/15  Begin Initial FTR Allocation Process  
2/15  Finalize Market Monitoring Details 
2/20  Finalize Scheduling Provisions for Existing Non-
Converted Contracts 
2/28  Finalize Basic Congestion Management Model 
2/28  Finalize FTR Design and Term Sheet 
 
Ops./Planning/Imp. Content Area 
2/15  Finalize Metering Content   
2/1 - 2/28  Work on Various Planning Processes 
(including Market Driven Expansion Mechanism and 
Benefit/Cost Allocation of Expansion Decisions) 
 
Pricing Content Area 
2/1 - 2/28  Ongoing Work on Transfer Payments and 
Fixed Access Charges 
 
Interfaces Content Area 
2/14  Content of Canadian Participation Agreement To 
Be Finalized 
 
Tariff Structure/Contractual Framework Content Area 
2/1  Compile Suspension Agreement Exhibit Data 

MARCH 
 
Market Design Content Area 
3/1  Review/Develop Ancillary Services ("AS") Penalties 
3/14  Finalize Approach for AS Deployment 
3/15  Determine Loss Methodology 
3/23  Finalize Details Re Ongoing FTR Allocations 
3/30  Finalize FTR Auction Specifics 
3/30  Finalize AS  Pricing Mechanisms 
3/30  Finalize Requirements for External  AS Market 
3/30  Finalize Performance Standards for Each IOS, Self 
Provision and Self Tracking 
3/30  Finalize AS Purchase Processes and Timelines 
3/30  Finalize Scheduling Coordinator Details 
 
Ops./Planning/Imp. Content Area 
3/1  Finalize Dispatch Treatment/Content 
3/1  Finalize Outage Coordination Treatment/Content 
3/15  Finalize Interconnection Standards 
3/15  Finalize Website and Public Market Information 
Treatment/Content 
3/29  Finalize Criteria for Maintaining Initial Transfer 
Capability 
3/30  Finalize Content of Generator Provisions and GIA 
3/30  Finalize Content of Load Provisions and LIA 
3/1 – 3/30  Work on Update of Impl. Timeline and Costs 
 
Pricing Content Area 
3/15  Resolve any Facilities Issues 
3/15  Finalize Paying Agent Agreement Content 
3/30  Finalize Settlements and Billing 
Provisions/Procedures 
 
Interfaces Content Area 
3/15  Finalize PNCA/Hourly Coordination Treatment 
 
Tariff Structure/Contractual Framework Content Area 
3/1  Finalize PTO Provisions Content 
3/30  Finalize Dispute Resolution Content 
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APRIL 
 
Market Design Content Area 
4/2  Finalize and Implement Initial Allocation 
Methodology 
4/16  Develop IOS AS Obligations at RTO Startup 
4/20  Finalize Scheduling Procedures 
4/30  Determine Need for Market Power Mitigation 
Measures 
 
Ops./Planning/Imp. Content Area 
4/2  Finalize General Planning Details Needed for 
Tariff 
4/16  Finalize Transmission Adequacy Standards 
4/30  Finalize Process to Allocate Costs/Benefits of 
Expansion 
4/30  Finalize Security Coordination Content 
4/30  Finalize Implementation Content 
4/30  Draft Scheduling Coordinator Agreement 
 
Pricing Content Area 
4/2  Compile and Release Master List of RTO 
Facilities 
4/11  Finalize Details of Pricing Methodology 
4/12  Reciprocity Agreements with Other RTOs 
 

 
MAY 
 
Market Design Content Area 
5/7  Complete Initial Allocation of FTRs  
5/7  Begin Market Design Validation and Testing 
5/15  Finalize System Expansion and Grid 
Interconnection Content  
5/18  If Needed, Perform Market Mitigation Measures 
Analysis 
 
Pricing Content Area 
5/7  Finalize Transfer Payments and Fixed Access 
Charges 
5/22  Determine Need for Further Analysis of Alternatives 
5/29  Calculate Initial Estimated Company Rates 
 
Ops./Planning/Imp. Content Area 
5/15  Finalize Market Driven Expansion Mechanism 
5/15  WIO/WSCC Interface (from Planning Perspective) 
5/15  Finalize GIA/LIA 
 
Tariff Structure/Contractual Framework Content Area 
5/1 -  5/30  Drafting Work (Tariff, Contracts, Filing Letter) 
5/7 – 5/29  Integrate all of the Filing Materials including 
RTO West Tariff, Appendices, 
Schedules, Additional Contracts, Filing Letter 
5/15 – 5/31  Begin Filing Utility Internal Review of 
Integrated Filing Package 

 
JUNE/JULY 
 
Market Design Content Area 
6/1  Complete Market Design Validation and Testing 
 
Tariff Structure/Contractual Framework Content 
Area 
6/1 - 6/19  Complete Filing Utility Internal Review of 
Integrated Filing Package 
6/19  Release Filing Materials for Regional Input on 
Integrated Package 
6/19 - 7/3  Regional Review and Comment on 
Integrated Package 
7/3 - 7/17  Consider Comments, Refine Filing, File with 
FERC 
 
 
 


